ARIZONA DEPARTMENT OF EDUCATION

Procurement Section
1535 West Jefferson Street, Bin #37 I
Phoenix, Arizona 85007

CONTRACT/AGREEMENT MODIFICATION J
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1. AGREEMENT NO.: 2. MODIFICATION NO.: 3. EFFECTIVE DATE: 4. PROGRAM OFFICE:
ED04-0040 15 Upon Signature of both Partics ~ AIMS

5. CONTRACTOR NAME AND ADDRESS:
CTB/McGraw Hill, LLC

20) Ryan Ranch Road

Monterey, CA 93940

II

6. AUTHORITY FOR MODIFICATION: Special Terms and Conditions No. 2
7. PURPOSE OF MODIFICATION: To increase contract amount by adding firm-fixed prices for additional agreed work in year 3.

8. THE ABOVE REFERENCED AGREEMENT IS HEREBY MODIFIED AS FOLLOWS:

A. ADE and CTE agreed on April 23, 2009 on prices for additional work in year 5. This amendment number 15 establishes firm-fixed prices for
those changes. Therefore, pursuant to Special Terms and Conditions no. 2, the contract price is increased as follows:

Description: Increase year Sprice by:
See changes defined in RAA ID#: PM-242, Writing late scoring methodology change for HS $33.820.00

Reading/Writing

Total for above changes $1,134.276.00
Year 5 Price Increases from $9,440,571.00 to: $9,474,391.00

(I 9. EXCEPT AS PROVIDED FOR HEREIN, ALL TERMS AND CONDITIONS OF THE ORIGINAL CONTRACT/AGREEMENT NOT
HERETOFORE CHANGED AND/OR MODIFIED REMAIN UNCHANGED AND IN FULL EFFECT.

IN WITNESS WHEREOF THE PARTIES HERETO SIGN THEIR NAMES IN AGREEMENT.
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AGREEMENT NO.: MODIFICATION NO.: EFFECTIVE DATE: PROGRAM OFFICE:
ED04-0040 15 Upon Signature of both Parties AIMS
Summary of increases o total contract price of $44,725,148.00
Amendment 1 increased the total contract by $353,528.00 to: $45.,078,676.00

Amendment 2 increased the total contract by $2,100,000.00 to:
Amendment 3 increased the total contract by $96,975.00 to:
Amendment 4 increased the total contract by $1,100,633.00 to:
Amendment 5 increased the total contract by $1,163.222 to:
Amendment 7 increased the total contract by $1,291,255.00 to:
Amendment 8 increased the total contract by $2,600,725.02 to:
Amendment 10 increased the total contract by $65,439.65 to:
Amendment 12 increased the total contract by $43,239.00 to:
Amendment 13 increased the total contract by $2,074,893.00 to:
Amendment 14 increase the total contract by $1,134,276.00 to:

This Amendment 15 increases the total contract by $33,820.00 to:

Note:

Amendments 1 and 2 increased the year 1 price to:
Amendment 3 and 4 increase the year 2 price to:
Amendments 5 and 7 increased the year 3 price to:
Amendment 8, 10, 12 and 13 increased the year 4 price to:
Amendments 12, 13, 14 and 15 increased the year 5 price to:

$47.178,676.00
$47.275,651.00
$48,376,284.00
$49.539,506.00
$50,830,761.00
$53,431,486.02
$53,496,925.67
$53,540,164.67
$55,615,057.67
$56,749,333.67
$56,783,153.67

$13,495,027.00
$10,564.847.00
$10,774,026.00
$12,474.863.67

$9,474.391.00



